COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 19/ 2011

ESTI MATE SUMVARY 09: 04: 01
CONTI D C17442 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 17442- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 22.0 DAYS TI VE ALLOW 35 WORK DAYS
SH 7 SAFETY I MP. S. OF ESTES P PERCENT TI ME: 62.86 ORI G TI ME ALLOW 35 WORK DAYS
PRQJECT NO. FSA 007A-013
SH 7 SAFETY | MP. S. OF ESTES P
NAMVE OF RQAD: 007A
PRQJECT OOUNTI ES: BOULDER REG ON 4 LAR MER
CONTRACTOR:
JI' M NOBLE, | NC PAY PERI OD ENDI NG 07/ 19/ 2011 DATE TI ME STARTED 05/18/2011
32680 | NVERNESS DR DATE LET 04/ 14/ 2011 DATE WORK BEGAN
DATE AWARDED 04/ 25/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 13/ 2011 DATE ACCEPTED
EVERGREEN CO 80439 303 674-3334 DATE NOTI CE TO PROCEED 05/ 18/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 344, 527. 00 PARTI Cl PATI NG $ 3, 000. 00 $ 3, 000. 00
AWARD PRQIECT AMT: $ 305, 702. 00 NON- PARTI Cl PATI NG 74, 651. 82 74,651. 82
PERCENT COVPLETE: 22.54% TOTAL EARNI NGS 77, 651. 82 77,651.82
FUNDS AVAI LABLE: $ 266, 875. 18 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 77,651. 82 77,651. 82
TOTAL CLAI VB $ 0.00 RETAI NAGE -2,179.55 -2,179.55
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 75, 472. 27 75, 472. 27
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 75, 472. 27 75, 472. 27
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 75, 472. 27

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0005 202-00033

0010 202-00220

0015 203-00010

0020 203-01500

0025 203-01510

0030 203-01597

0035 206-00000

0040 206-00100

0045 207-00205

0050 208-00002

0055 208-00034

Cl7442
17442-BI D
FSA 007A-013
| TEM
DESCRI PTI ON

Renoval of Pipe

Renoval of Asphalt Mat CMD 4

Uncl assi fied Excavation (Conplete In Place)

Bl adi ng

Backhoe

Pot hol i ng

Structure Excavation

Structure Backfill (dass 1)

Topsoi |

Erosion Log (12 Inch)

Gravel Bag

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT PREV QTY/

QUANTI TY/ Qry TH' S PERI CD

UNITS QrY TO DATE

UNT PRI CE

15. 000 0. 000
EACH 5. 000
300. 00000 5. 000
223. 000 0. 000
SY 130. 000
40. 00000 130. 000
241. 000 0. 000
CcY 241. 000
47. 00000 241. 000
20. 000 0. 000
HOUR 0. 000
250. 00000 0. 000
14. 000 0. 000
HOUR 0. 000
200. 00000 0. 000
10. 000 0. 000
HOUR 0. 000
200. 00000 0. 000
112. 000 0. 000
CcY 0. 000
18. 00000 0. 000
147. 000 0. 000
CcY 147. 000
29. 00000 147. 000
17. 000 0. 000
CcY 0. 000
176. 00000 0. 000
3, 020. 000 0. 000
LF 560. 500
5. 00000 560. 500
100. 000 0. 000
LF 0. 000

20. 00000 0. 000

Page 2
ESTI MATE RUN 07/ 19/ 2011

09: 04: 01
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
1, 500. 00
1, 500. 00
5, 200. 00
5, 200. 00
11, 327. 00
11, 327. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
4, 263. 00
4,263.00
0. 00
0. 00
2, 802. 50
2, 802. 50
0. 00
0. 00



CONTI D Cl7442 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17442-BI D ESTI MATE RUN 07/ 19/ 2011
PRQIECT: FSA 007A- 013 ESTI MATE NO 0001 09: 04: 01
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0065 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0070 208-00103 Renoval and Di sposal of Sedinent (Labor) 35. 000 0. 000
HOUR 0. 000 0. 00
57. 00000 0. 000 0. 00
0075 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 17. 000 0. 000
HOUR 0. 000 0. 00
147. 00000 0. 000 0. 00
0080 212-00006 Seedi ng (Native) 0. 800 0. 000
ACRE 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0085 212-00032 Soi | Condi tioni ng 0. 800 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0090 213-00002 Mil ching (Weed Free Hay) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0095 213-00061 Mil ch Tacki fier 200. 000 0. 000
LB 0. 000 0. 00
10. 00000 0. 000 0. 00
0100 216- 00042 Soil Retention Bl anket (Biodegradabl e Straw Coconut) 800. 000 0. 000
SY 0. 000 0. 00
3. 75000 0. 000 0. 00
0105 304- 06000 Aggregate Base Course (Cl ass 6) 56. 000 0. 000
TON 25.940 1,374.82
53. 00000 25. 940 1,374.82
0110 403-00720 Hot M x Asphalt (Patching) (Asphalt) CMD 4 58. 000 0. 000
TON 28. 600 3,432.00

120. 00000 28. 600 3,432.00



CONTI D: C17442 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17442-BI D ESTI MATE RUN 07/ 19/ 2011
PRQJECT: FSA 007A-013 ESTI MATE NO. 0001 09: 04: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 506-00212 Riprap (12 Inch) 23.000 0. 000
Cy 0. 000 0.00
87. 00000 0. 000 0. 00
0120 601- 01000 Concrete dass B 10. 000 0. 000
Cy 0. 000 0.00
200. 00000 0. 000 0. 00
0125 602- 00000 Rei nforcing Steel 500. 000 0. 000
LB 0. 000 0. 00
3.00000 0. 000 0. 00
0130 603-00001 Annul ar Space Grouting 5. 000 0. 000
Cy 0. 000 0.00
2, 400. 00000 0. 000 0. 00
0135 603- 00062 Cul vert Lining (60 Inch)(Special) 114. 000 0. 000
LF 0. 000 0. 00
350. 00000 0. 000 0. 00
0140 607-11525 Fence (Plastic) 400. 000 0. 000
LF 125. 500 627.50
5. 00000 125. 500 627.50
0145 612- 00003 Del i neator (Type II1) 32.000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0150 624-20018 18 Inch Drai nage Pipe (O ass 0) 341. 000 0. 000
LF 0. 000 0. 00
44. 00000 0. 000 0. 00
0155 624- 20024 24 1 nch Drainage Pipe (O ass 0) 259. 000 0. 000
LF 52. 000 2,600. 00
50. 00000 52. 000 2, 600. 00
0160 624-23024 24 Inch Drainage Pipe (dass 3) 45. 000 0. 000
LF 45. 000 4,500. 00
100. 00000 45. 000 4, 500. 00
0165 624-24018 18 I nch Drainage Pipe (O ass 4) 201. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00



CONTI D C17442 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17442-BI D ESTI MATE RUN 07/ 19/ 2011
PRQJECT: FSA 007A-013 ESTI MATE NO 0001 09: 04: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 624-24024 24 I nch Drainage Pipe (O ass 4) 191. 000 0. 000
LF 100. 000 10, 000. 00
100. 00000 100. 000 10, 000. 00
0175 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 500 5, 000. 00
10, 000. 00000 0. 500 5, 000. 00
0180 626-00000 Mobi I'i zati on 1. 000 0. 000
LS 0. 500 5, 000. 00
10, 000. 00000 0. 500 5, 000. 00
0185 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 250 500. 00
2, 000. 00000 0. 250 500. 00
0190 627-00005 Epoxy Pavenent Mar ki ng 252. 000 0. 000
GAL 0. 000 0. 00
103. 00000 0. 000 0.00
0195 630-00000 Fl aggi ng 1, 000. 000 0. 000
HOUR 362. 000 7,240. 00
20. 00000 362. 000 7,240. 00
0200 630- 00007 Traffic Control Inspection 15. 000 0. 000
DAY 7.000 931. 00
133. 00000 7.000 931. 00
0205 630-00012 Traffic Control Managenment 35. 000 0. 000
DAY 14. 000 2,002. 00
143. 00000 14. 000 2,002. 00
0210 630- 80341 Construction Traffic Sign (Panel 40. 000 0. 000
EACH 4.000 400. 00
100. 00000 4.000 400. 00
0215 630-80342 Construction Traffic Sign (Panel 14. 000 0. 000
EACH 4.000 572. 00
143. 00000 4.000 572.00
0220 630-80355 Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00



CONTI D C17442 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17442-BI D ESTI MATE RUN 07/ 19/ 2011
PRQJECT: FSA 007A-013 ESTI MATE NO 0001 09: 04: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 630- 80360 Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 6. 500 130. 00
20. 00000 6. 500 130. 00
0230 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 4.000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0235 630- 80380 Traffic Cone 100. 000 0. 000
EACH 12.500 250. 00
20. 00000 12. 500 250. 00
0240 630-80510 Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0245 700- 70010 F/ A M nor Contract Revisions 18, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70016 F/ A Fuel Cost Adj ustnent 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70022 F/ A QIT Col orado Training Program 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70028 F/ A ESB Program 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C17442 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17442-BI D ESTI MATE RUN 07/19/ 2011
PRQJECT: FSA 007A-013 ESTI MATE NO. 0001 09: 04: 01
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0275 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 337,527.00 $ 74,651.82 % 74, 651. 82
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0280 620- 00001 Field Office (dass 1) 1. 000 0. 000
EACH 1. 000 2, 000. 00
2, 000. 00000 1. 000 2, 000. 00
0285 620-00011 Field Laboratory (O ass 1) 2.000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0.00
0290 620- 00020 Sanitary Facility 2. 000 0. 000
EACH 2. 000 1, 000. 00
500. 00000 2.000 1, 000. 00
CAT 0400 CURRENT AMI  $ 7,000. 00 $ 3, 000. 00 $ 3, 000. 00
PRQJIECT TOTAL CURRENT AMI  $ 344,527.00 $ 77,651.82% 77, 651. 82



